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Enclosed is the Construction Report for the Minnesota SPS-5 project.

If you have any questions about this report please call Ronald Urbach or Benjamin Worel.
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Ronald R. Urbach,j?
Benjamin J. Worel, PE
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Report

c: Mr. Monte Symons, FHWA
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SPS-5 Construction Report
Trunk Highway 2, Westbound
14 Miles West of Bemidji, Minnesota
Sections 270501 to 270509

1.0 Introduction
The SPS-5 experiment is a study of:

» Use of virgin and recycled asphaltic concrete mixes;
* Type of surface preparation (minimum and extensive); and
¢ Qverlay thicknesses of 2 inches and 5 inches.

Minnesota constructed this SPS-3 before the guidelines were published. Because of this, many
of the datasheets and data collected are not in the same format as is now expected. The
information collected and entered into RIMS is limited. This project is not considered a pilot
project even though it was built early in the SHRP project.

1.1 Experiment Cell

This SPS-5 project is located in a wet-freeze environmental zone with fine-grained subgrade
soils. The existing asphalt pavement was rated in fair condition by the Minnesota Department
of Transportation (Mn/DOT) personnel.

1.2 Summary of Supplemental Sections
There are three supplemental test sections for this project.

* Test section 270559 is considered the standard rehabilitation for Mn/DQT. It consists of a
1 1/2-inch overlay of Type 41 asphaltic concrete surface mix. This mix lift was placed
over the existing asphalt pavement.

* Test section 270560 consists of milling the transverse cracks only. The milling consisted of
a depth of 4 inches and a width-of 10 inches at each of the transverse cracks. After the
milling was compieted, the milled trench was cleaned with compressed air and filled with a
leveling course material (Type 31 asphaltic concrete mix underlying surface 41 mix lifts).
After the levelling course had been placed and compacted, a 1 1/2-inch lift of Type 41
asphaltic concrete mix was placed as a surface layer.

* Test section 270561 consists of two different types of mixes. The first asphalt layer has a
Type 31 mix placed using a tight blade application procedure. A motor grader was used
for placement and than compacted. The final asphalt layer consisted of a 11/2-inch lift of
Type 41 asphalt concrete placed with an asphalt paver.

1.3 Project Location

This SPS-5 project is located about 14 miles west of Bemidji, Minnesota, on westbound US-2.
Bemidji is about 225 miles northwest of Minneapolis, Minnesota. Attachment A contains a map
indicating the locations of Minnesota’s GPS and SPS sections including this SPS-5 project. The
test sections are located between mileposts 95 and 106.
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1.4 Type of Roadway
The existing pavement was constructed and open to traffic in 1970 and consisted of the
following.

7 inches of plant mix bituminous

6 inches of class 6 base

6 inches class 4 base

6 inches class 3 base

Sand subgrade
Attachment B contains a project layout for the locations of the test sections built.
There are no edge drains located on this project.

1.5 Traffic Characteristics

The traffic characteristics had a design traffic of 4,900 AADT with 13 percent trucks and
85,000 18K ESALS per year. The estimated total of 18K ESALS in the study lane is
1,615,000. The project was considered for an overlay because of its fair condition rating caused
by transverse cracking.

1.6 Known Deviations From Guidelines

There were several deviations from the SPS-5 Guidelines. It should again be noted that the
project was construction in 1990 while the Construction Guidelines were still being developed.
Attachment C contains the project and section deviation datasheets. The major deviations
include:

¢ A portion of the test sections are on fine-grained soils and other parts are on coarse-grain
soils.

¢ The sampling plan is missing many samples because the SPS-5 guidelines were not
available for reference.

¢ The materials sampled during pre and post construction were tested by the Minnesota
Department of Transportation due to the delay of the SPS-5 guidelines. Much of this data
should be usable to FHWA.

¢ There is a small town of Solway, located within the project. The small town is located so
that four test sections are located east of town and the remainder of the test sections are
located west of town. Because of the small size of the town it was thought that influence of
traffic should have very little effect on evaluation of the project.
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¢ The construction datasheets have limited data because guidelines were not developed at the
time of construction in 1990.

1.7 Geometry
The geometry of the project is relatively straight and flat.

1.8 Underground Structures Within Test Sections
The test sections have been located as to not have underground structures within the test
sections. The underground structures are in the transition zones between test sections.

1.9 Installation of Weather Station
There is not an LTPP weather station required for the SPS-5 projects. There is a national
weather station at the Bemidji airport which is approximately 14 miles east of this site.

1.10 Installation of WIM

The weigh-in-motion (WIM) was installed in 1982 by the Mn/DOT personnel. This WIM is
located on the west side of Bemidji that is known as the Bemidji bypass at Milepost 115.55.
The equipment consists of a bending plate style weigh-in-motion.

1.11 Schedule for Opening of Traffic

The original roadway was open to traffic in 1970. The SPS-5 rehabilitation project was
completed and open to traffic in the fall of 1990. There were no permanent lane closures during
construction of the SPS-5 rehabilitation project. Traffic was routed around construction
equipment and activities.

1.12 General Problems
There was occasionally a light rain which delayed paving. The weather was in the high 70’s
with relatively no other problems.

1.13 Resident Engineer Information
The Minnesota Department of Transportation project team is listed below.

¢ Mr. Lloyd Larson, Resident Engineer, (218) 755-2592
* Mr. Bob Kleinschmidt, Project Supervisor, (218) 755-3814
¢ Mr. Graig Gilbertson, District Materials Engineer, (218) 755-2028

Mn/DOT

Box 490

Bemidji, Minnesota 56601
Fax: (218) 7554087
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The FHWA Regional Engineer for this project is:

¢ Mr. Richard Ingberg
Regional Engineer
6875 Washington Avenue South
P.O. Box 39108
Minneapolis, Minnesota 55439-0108
(612) 942-3066
(612) 942-3059 Fax

Representatives of the LTPP Regional Office (Braun Intertec Corporation) are listed below.

Dr. Eugene Skok, Jr., (612) 942-3061
Mr. Erland Lukanen, (612) 942-3041
Mr. Ronald Urbach, (612) 942-3055

Mr. Benjamin Worel, (612) 942-3057

1.14 Materials Sampling and Testing

Preconstruction material sampling was done on the existing pavement layers during June 13-14,
1990. The sampling plan dated March 1990, is included in Attachment D. Mn/DOT personnel
performed the sampling. Braun Intertec, Grand Rapids, Minnesota, office did nuclear density
testing for Mn/DOT. Samples were sent to Bemidji and Maplewood Mn/DOT laboratories for
testing. Sampling datasheets were sent t0 the North Central Regional office.

Post construction sampling was done on the overlay material October 22, 1990. The cores were
taken by Mn/DQT and shipped to the District 2 Bemidji laboratory. The sampling datasheets
were sent to the North Central Regional office.

Preconstruction laboratory testing was performed during the fall of 1990, and the winter of
1991. Mn/DOT tested the samples using Minnesota’s protocols and reported the results on
Mn/DOT forms. Resilient modulus testing was also performed by Mn/DOT on the subgrade
and base layers. The data results were sent to the North Central Region on Mn/DOT forms.
The data has not been converted to LTPP forms until it is known if the Mn/DOT testing
protocols are acceptable to LTPP,

Post-construction laboratory testing (Layout in Attachment E) was performed during the winter
of 1991, by Mn/DOT. Mn/DOT tested these asphalt samples using Mn/DOT’s protocols and
reported the results on Mn/DOT forms. The North Central Region has received these forms
and is waiting to convert this data until it is known the data is acceptable to LTPP.

Samples for the Materials Reference Library (MRL) were taken during construction and shipped
on September 17, 1990, to the MRL storage facility in Austin, Texas. Samples taken and
shipped were four 55-gallon drums of the virgin aggregate, two 55-gatlon drums of the recycted
asphaltic concrete pavement (RCP) and 22 5-gallon pails of the asphaltic cement used in the
mixes. Sampies were taken of the asphalt mix, two burlap bags of each of the virgin mixes and
one of the recycled mix.
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Attachment F contains the letter written to Minnesota requesting information on the test
procedures used by Mn/DOT. This information will be needed to determine the use for the data
collected by Mn/DOT.

1.15 Contractor Information
The paving contractor representatives are listed below.

¢ Mr. Dan Surma
* Mr. Bob Surma

Tri-City Paving Incorporated
Little Falls, Minnesota 56345
(612) 632-5439

1.16 Summary of Key Construction Equipment
The following equipment was reported to be used on the SPS-5 in Minnesota. Attachment G
includes the list of equipment used by Tri-City Paving.

Loaders

¢ |- Cat 966D

s 2-Cat 980

* 3 - H90E Hough
Hot Mix Plant

* | - Beeing 500 mass Turb w/recycle capabilities

Rated 500 tons per hour production

Dozers

¢ 1-CatD76
Motor Graders

¢ 1-Catl2G

e 1-Cati2F

¢ 1-Catli2E
Brooms

* 2 - Bros Model C - power brooms
Rollers

¢ 1 - Dynapac Model CC-50A

+ 2 - Bros Model SP 54B - rubber tired

¢ | - Pull type 13 wheel (rubber)
Paving Equipment

¢ 2 - Blawknox PF500

¢ | - CMI Windows elevator
Crusher

¢ Telsmith 488

Cone type processing plant

Milling Equipment

* (at model PR105 miliing machine

* Model RX-40 Barber Greene Dyna Milling Machine
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The following are the project details for this project.
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e Test section summary of surface preparation and overlay is shown in Table 1.

Table 1. Test Section Summary of Surface Preparation and Overlays

Section Number Surface Mill Depth (inch) |Overlay Thickness| Type of Overlay
Preparation (inch) Mix

270560* Mill 4 x 10 inch |4 cracks only 1.5 Virgin
Transverse Cracks

270559%* (Tight Blading) None 1.5 Virgin
Level Course

270501 Control None None -

270561%* (Tight Blading) None 1.5 Virgin
Level Course

270507 Intensive 2 5 Virgin

270504 Minimum None 5 Virgin

270506 Intensive 2 2 Virgin

270505 Minimum None 2 Virgin

270509 Intensive 2 2 Recycled

270502 Minimum None 2 Recycled

270508 Intensive 2 5 Recycled

270503 Minimum None 5 Recycled

* State supplemental test section.

¢ Test section layout is located in Attachment B.

o Material sampling and testing plan for the existing pavement layers before the overlays are
located in Attachment D. This plan was prepared in March, 1990.

e Material sampling and testing plan for the asphalt overiay materials is located in
Attachment E. This plan consisted of sampling of the asphalt concrete overlays.

e Attachment H contains a site investigation report prepared by Erland Lukanen.

e Attachment I contains the nomination forms Mn/DOT sent to SHRP.
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2.1 Construction Activities

Milling

Milling was required on four of the test sections. The plans prepared by Mn/DOT dated
February 22, 1990, indicated that the areas to be milled should include a 50-foot taper at both
ends of the test sections, so a full depth 2-inch milling could be performed within the test
section. This was done on all test sections except for 270508. Because of the milling plan and
actual milling work done, the true thickness of the asphalt layers are in question for the milled
sections. The sampling areas were located 25 feet before and after the test section which could
cause the samples to be taken in a milling taper area. Table 2 summarizes the areas where the
full-depth milling and tapers were performed.

Table 2 Location of Full-Depth Milling and Tapers

Test Section| Start of Start of 2" |Start of Test{ End of Test | End of 2" End of

Number Milling Milling Section Section Milling Milling
270507 365 + 75 365 + 25 365 + 00 360 +00 359 + 75 359 + 25
270506 347 + 75 347 + 25 347 + 00 342 + 00 341 + 75 341 + 25
270509 329 + 25 328 + 75 328 + 50 323 + 50 323 + 25 322+ 75
270508 313 + 50 313 + 00 312 + 75 307 + 75 307 + 75 307 + 25

The milling was performed with a Model RX-40 Barber Green DYNA Milling Machine. After
the milling was performed, the roadway was swept and temporary marking tape was placed.
The millings were used in the recycled asphaltic concrete mix used on four of the test sections.

Test section 270660, a supplemental test section, required that the transverse cracks be milled
4.0 inches deep and 10.0 inches in width. This milling was completed using a CAT Model
PR105 Milling Machine. After the milling was performed, this milled area was filled with a
fine-graded asphaltic concrete mix and compacted prior to the overlay.

Asphalt Plant
The asphaitic concrete mix was produced in a Boeing Model 500 Mass Turb Hot Mix Plant.

This plant has recycling capabilities and is rated at 500 tons per hour.

Asphalt Paving

The asphaltic concrete was placed using a Blau-Knox PF 500 paver. The asphaltic mix was
dumped on the roadway and a CMI Windrow elevator was used to place the material into the
paver. By using the elevator, this eliminated the paver from stopping for each load of mix,
providing a smoother pavement. After the mix was placed, a Model CC 50A DYNAPAC
compactor was used to compact the mix. Two BROS Model SP54B and one pull-type 13-wheel
rubber-tired pneumatic roller was used to compact the mix.

A tackcoat was placed before each of the levelling and overlay lifts were placed.
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3.0 Initial Performance

The SPS-5 sections are performing as expected as of May, 1995. No sections have had need of
any rehabilitation or maintenance since they were constructed in 1990. The control section
270501 may need some work in the upcoming future. All test sections are still active sections.



Attachment A

Minnesota GPS/SPS Site Location Map
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Attachment B

Test Section Layout Map
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LTPP SPS-5 Project Deviation Report |State Code 2 7
Project Summary Sheet Project Code 0 5 0 0

Project Classification Information

SPS Experiment Number: SPS-5 State or Province: Minnesota

LTPP Region: O North Atlantic B North Central [ Southern [1 Western
Climate Zone: (J Dry-Freeze [0 Dry-No Freeze M Wet-Freeze [J Wet-No Freeze
Subgrade Classification: M Fine Grain M Coarse Grain [ Active (SPS-8 Only)

Project Experiment Classification Designation (SPS 1, 2 and 8): None
Construction Start Date: 7/1/90 (Asphalt Overlay 9/6/90) |Construction End Date: 09/01/90

FHWA Incentive Funds Provided to Agency for this Project: B Yes [ No
Deviation Summary

Site Location Deviations: 0 No Deviations B Minor Deviations [ Significant Deviations

Construction Deviations: M No Deviations (] Minor Deviations [J Significant Deviations

Data Collection and Processing Status Summary

Inventory Data (SPS 35,6,7,9): [J Complete Submission M Incomplete [ Data Not Available
Materials Data: O All Scheduled Samples Obtained and Tested M Incomplete
Construction Data: O All Required Data Obtained M Incomplete/Missing Data Elements
Historical Traffic Data: W All Required Historical Estimates Submitted (SPS 5,6,7,9)
(0 Required Estimates Not Submitted
Traffic Monitoring Equipment: Site Related {1 WIM Installed On-Site [0 AVC Installed On-Site
[0 ATR Installed On-Site W No Equipment Installed
Traffic Monitoring: O Preferred O Continuous [ Minimum [ Below Minimum M Site Related
Traffic Monitoring Data: B Monitoring Data Submitted [0 No Monitoring Data Submitted
FWD Measurements: B Preconstruction Tests Performed [ Construction Tests Performed
W Post-construction Tests Performed
Profile Measurements: B Preconstruction Tests Performed M Post-Construction Tests Performed
Distress Measurements: B Preconstruction Tests Performed R Post-Construction Tests Performed
Maint. & Rehab. Data: M Complete Submission [ Incomplete [J Data Not Available
Friction Data: B Complete Submission [ Incomplete [J Data Not Available
Report Status
Materials Sampling and Test Plan: B Document Prepared [ Final Submitted to FHWA
Construction Report: B Document Prepared [ Final Submitted to FHWA
AWS: (SPS 1, 2, & 8) None 0 AWS Installed [0 AWS Installation Report Submitted to FHWA
Page 1 of 1 Preparer Benjamin Worel Date 04/17/96

g:\becky'\ron.u\96constr.rep\mndev.




LTPP SPS-5 Project Deviation R State Code
-5 Project Deviation Report Project Code 0

Site Location Guidelines Deviations —_

1u|
o
=]~

Comments Pertain to All Test Sections on Project

D Comments Pertain Only to Section(s): (Specify)

Site Location Guideline Deviation Comments

The project is located on two different subgrade soil types as shown in Mn/DOT’s field boring logs.
The east half (approximately) of the project is on coarse-grained soils and the west half is on fine-grained
soils. The coarse-grained soils are predominantly poorly graded fine sands to loamy fine sands.

The fine-grained sands are predominantly loamy and sandy clays.

There is a small town of Solway located within the project. The small town is located so that four test

sections are located east of town and the remainder of the test sections are located to the west of

town. Because of the size of the town it has little influence on the project.

WIM location is site related located at Milepost 115.55 on the Bemidji bypass, 9.55 miles from

the most easterly test section.

Page 1 of 1 Preparer Benjamin Worel Date 4/17/96
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LTPP SPS-5 Project Deviation R State Code
-5 Project Deviation Report Project Code 0

Construction Guidelines Deviations —_—

(]
| =1

=1~

Comments Pertain to All Test Sections on Project

D Comments Pertain Only to Section(s): (Specify)

Construction Guidelines Deviation Comments

The SPS-5 construction datasheets were not available during construction so limited data was collected.

The data collection guide is dated October, 1990, and the project was completed September 1, 1990.

Attempts were made to collect this data but it was not documented and Mn/DOT staff could not help fill in the
details. Mn/DOT did give us milling depths and rod and level thickness measurements on their own forms.
Some limited data was also given on the mix designs of the asphait overlays on Mn/DOT forms. This data

will need to be converted to LTPP forms since we do not expect any additional data from the state.

No additional state help is expected for these construction data sheets. A final review of the data should be

done to fill in what information we can.

The pavement thickness in the milled section transition areas may not represent the true section thickness

by the asphalt cores taken. Paragraph 2.1 construction activities cover this possible deviation along with
Table 2 which shows the stationing of the milling and test sections. Further investigation into this deviation

may be necessary with possible additional full-depth coring.

Page 1 of 1 Preparer Benjamin Worel Date 4/17/96
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LTPP SPS-5 Project Deviation Report State Code
Data Collection and Project Code 0 5
Materials Sampling and Testing Deviations

|t~

Comments Pertain to All Test Sections on Project

D Comments Pertain Only to Section(s): (Specify)

Data Collection and Materials Sampling and Testing Deviation Comments

The material sampling (Field Set=1) is complete.

The testing of the materials sampling (Field Set =1,2) was done by Mn/DOT. The results are given on
Mn/DOT forms and have not been converted. We are not sure of the test procedures used to get these results
so we are requesting the test procedures from Mr. Fred Maurer (Mn/DOT LTPP contact) before any

any additional work is done. Resilient modulus tests were performed by the agency using agency procedures
not compatible to LTPP protocol. PCS/Law has been contacted to aid in this process.

Page 1 of 1 Preparer Benjamin Worel Date 4/17/96
g:\wpfilesibecky\ron.u\96consir.rep\data.dev




' L State Code
LTPP SPS-S Project Deviation Report Project Code 0

Other Deviations -

Lh
<]
| =]~

Comments Pertain to All Test Sections on Project

D Comments Pertain Only to Section(s): (Specify)

Other Deviation Comments

Inventory data on the existing asphalt pavement is limited. Much of the data was not available to complete
these data sheets from the state. No additional inventory information is expected.

This project was built before the documentation and the datasheets were released for use during construction.

Due to this fact, much of the information was not collected or was collected by other methods.

Page 1 of 1 Preparer Benjamin Worel Date 4/17/96
g:\wpfiles\forms\other.dev




Attachment D

Pre Construction Sampling and Testing Plan
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Attachment E

Post Construction Sampling and Testing Plan
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Attachment F

Letter to Fred Maurer Requesting Test Procedures



BRAUN"

INTERTEC
Memorandum

To: Fred Maurer Mn/DOT
CC: Erland Lukanen Braun Intertec

Richard Ingberg FHWA-LTPP
From: Benjamin Worel
Re: SPS-3 Testing Methods
Date: May 2, 1996

We are currently evaluating the SPS-5 testing data received from Minnesota and its uniformity to the
data in the database. We would like to know the test methods used by Minnesota in the fall of 1990
and winter of 1991 to obtain the test results received from Minnesota labs. The next two pages give
a listing of the tests done (Appendix E.2: Protocols for SPS Laboratory Tests, dated February 1994).
I believe we have received results for all the tests (marked with a -) except for some of the unbound

granular base/subbase and subgrade tests and the asphalt cement tests (marked these with a *). I stiil
would like the procedures for the * tests uniess Minnesota does not run that test.

Please include the AASHTO or ASTM procedure used for each of the tests marked or the procedure
Minpesota has developed to complete the test.

If you require any additional information please feel free to give me a call at 612.942.3057.

§:\uscrs\bjwispad biw
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APPENDIX E.2: PROTOCOLS FOR SPS LABORATORY TESTS

This Appendix contains protocols that are required for Specific Pavement
Studies (SPS) laboratory testing. Most of the protocols are modifications of
existing AASHTO and ASTM standards. The protocols provide specific directions
for performing the tests when the tests are done for the LTPP program. In a few
instances, neither AASHTO nor ASTM provides a suitable procedure and therefore
a "stand alone" protocol has been developed (for example, POl), The protocol and
the corresponding AASHTO or ASTM procedure (if applicable) are to be rigorcusly
followed when testing is to be performed for the LTPP program. The laboratory
test data sheets in this appendix are for reference only. Reproducible forms are
available in Appendix C.2 of this Guide.

Please note that some protocols in this appendix contain the phrase "T0 BE
TRANSMITTED AT A LATER DATE", These protocols (and their appropriate data
sheets) are in various stages of development and not available at this time
(February, 19%4). The following is a list of the protocels ineluded in this
sppendix and a summary of the availability of each protocol to be used in the SPS
experiments,

TABORATORY TEST TEST APPROXIMATE
PROTOCOL TITLE DESIGNATION(1) AVAILABILITY(2)

ASPHALTIC CONCRETE

-P0l..... Core Examination and Thickness................ ACOL........... X
—P02..... Determination of Bulk Specific Gravity........ ACOZ........... X
—PO03..... Determination of Maximum Specific Gravity..... ACO3........... X
~P04..... Determination of Asphalt Content (Extraction).ACO4........... X
~P05..... Moisture Susceptibility.......... ... iiiians, ACOS........... .4
—P06..... Creep ComplianCe. .. . ..t ininenreieaneranaanns ACO6. ... ... ... X
—~—PEFrrrBetemminationof—theResiiient-Medulus——. ... .. ACO7........... X

EXTRACTED AGGREGATE

~PLl..... Specifie Gravity of Coarse Aggregate.......... AGOL........... X
~Pl2..... Specific Gravity of Fine Aggregate............ AGOZ. ... ... .. X
~Pl4..... Gradatlon of Aggregate....... e R o] 0 L X
. h?pE‘?EStTTTT ........ AGOS. .. ..o u.vn. X
ASPHALT CEMENT
¥P21. ....Abson Recovery.. ... ..ttt AEOL........... X
jP22 ..... Penetration at 77°F and 115°F..........00uu-, AEO2........... X
% P23.....Specific Gravity at 60°F... oo inrinennennnn. AEO3........... X
XP24. . ... ViSCoSity AL 77 F . e et i e eiinninnnnns AEO4........... X
¥P25.....Viscosity at 140°F and 275°F.........c.uhnnn. AEOS........... X

TREATED BASE/SUBBASE MATERIALS => sjonE

P3Ll..... Type and Claspification of Material and....... TBO1l........... X
Type of Trkatment

P32..... Unconfined Cofnpressive Strength of Treated....TBROZ........... X
Base/Subba

P33..... Determinatiory of Resilient Modulus of Treated.TBO3........... X

Base/Subbage

E.2-1
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LABORATORY TEST TEST APPROXIMATE
PROTOCOL TITLE DESIGNATION(Ll) AVAILABILITY(2)
(Continued)
UNBOUND GRANULAR BASE/SUBBASE AND SUBGRADE
- P41, .. .. Particle Size of Granular Base/Subbase...... LLUGOL. Lol X
- P4l..... Sieve Analysis (Washed) of Gramular........... UGoz,.... Ceeaas X
Base/Subbase .
-P4z.. ... Hydrometer Analysis (to 0.00l mm)............. S802........... X
—-—P&3....,. Determination of Atterberg Limits............. UG04, 5503..... X
*P4l, . ... Moisture/Density Relations........... .. ... ... UG0s5...... h X
Bhb e mBatermivatrit o RestitenteModulos . ...l s UG07, SSG7..... X
- P4&7..... Classification of Granular Base/Subbase....... UGO8, .....c..\. X
—P4s..., .. Permeability of Granular Base/Subbase......... Ueog........... X
~P49.. ... Determination of the Natural Moisture Content.UGlO, 8S09..... X
=P51..... Sieve Analysis of Subgrade Soils.............. §S0L........... X
= P51A....Dry Sieve Analysis of Subgrade Soils.......... SSOL........... X
—-P52..... Classification/Type of Subgrade Soils......... S804, ... .. ... X
XP54. .. .. Unconfined Compressive Strength of Subgrade...SS10........... X
Soils
-~—P55..,.. Moisture-Density Relations.........cc.vveunnan SS05........... X
- P56..... Density of Subgrade Soils............... ... .. S808...... ... X
¥ PS7..... Measurement of Hydraulic Conductivity of...... SSIl........... X
Saturated Porous Materials Using a
Flexible Wall Permeameter
¥ P60..... Expansion IndeX.......ooviiiiiiinninennenrunnns SS12........... X
PORTLAND CEMENT CONCRETE =3 yo~E
~—P6l..... Determination Jof the Compressive Strength of , .PCOLl........... X
In-Place Chuncrete
P&2..... Determination pf the Splitting Tensile........ PCO2........... X
Strength off In-Place Concrete
—PB3.. ... Coefficient of\ Thermal Expansion.............. PCO3.. ... cn... A
Pe4. .. .. Determination pf the Static Elastic Modulus.,.PCO4........... X
of In-Placd Concrete
P65.....0ensity of PCCN.uteerinnre ot iiaairennns PCOS....vvunn.. X
P66..... Visual Examinafion and Length Measurement of..PCO6........... X
PCC Cores
P67..... Interface Bond{(Strength....................... PCO7........... X
“P6B..... Air Content of/Hardened Concrete.............. PCOB........... X
P69..... Flexural Streggth...... .. iiririiinnnnnnenannn. PCOS......tvl X

NOTE: (1) Explanation of Test Designation Numbers
AC -- Asphaltic Concrete
AG -- Extracted Aggregate from Asphalt Concrete
AE -- Asphalt Cement
TB -- Treated (Bound/Stabilized) Base/Subbase
UG -- Unbound Granular Base/Subbase
S5 -- Subgrade Soil

PC -- Portland Cement Concrete
(2) X = protocol and data sheet are available in this Appendix.
A ~ protocol and data sheet are under review, Currently this

protocol is under development.

E.2-2
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TRI-CITY PAVING INC. ReDLA

+ Seal Coating BOX 326 * LITTLE FALLS, MINNESOTA 56345 CONCR
» Roadways .

~ eways PHONE FREE ENGINEE
» Lust Control 632-5435 or 251-1818 ESTIMATE

v Sand & Gravel

TRI-CITY PAVING, INC.

Equipment Information 1990
Proposed Euipment to be used on S.P.-8413=24"

o4doL-YoO

Loaders
1 - Cat 966D
2 - Cat 980

3 - HY0E Hough

Hot Mix Plant

1 - Boeing 500 mass Turb w/recycle capibilities
Rated 500 ton per hour production

Dozers
1 - Cat D76

Motor Graders

i 1 - Cat 126

' 1 - Cat 12F
1 - Cat 12E
Broams

2 - Broce Model C - power brooms

Rollers
1 - Dynapac Model CC-50A
2 - Bros Model SP 54B - rubber tired ;

1 - Pull type 13 wheel (rubber)

Pavers

2 - Blawknox PF500

1 - CMI Windrow elevator
Crusher

1 - Telsmith 485
Cone type processing plant
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An expansion of -
MIDWEST PAVEMENT MANAGEMENT, INC.

1404 Concordia Avenue, St. Paul, MN 55104 — 612 / 644-2996 PAVEMENT TECHNOLOGIES
' FAX — 612 / 644-1045 i

Quality Services Sinc

December 15, 1989

MEMO TO: Dick Ingberg

FROM: Gene Skok%,\,, Sfeﬂé

C G. Kruse, P E., Presudent
Eugene L Skok. Jr.. Ph.D.
Direclor of Research
Erlang Lukanen, P E
Dirscior of Engineerng
Roben L. Onnmeyer. P E.
General Manager

RE: SPS-5 Report Project on TH 2 Westbound Lane of Bemidji

Attached is Luke's report on the SPS-5 project in northern
Minnesota. We will keep it in the project files and send a copy

to Amir and Gary Elkins.

cc: Amir Hanna
cc: Gary Elkins

Pavement Management ¢ Tesling * Research
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INTRODUCTION

Minnesota offered a potential site for the Special Pavement Study
(SPS) for Rehabilitation of Asphaltic Concrete Pavement (SPS-5).
This is a part of the Strategic Highway Research Program (SHRP)
Long Term Pavement Performance (LTPP) study.

Minnesota located a project on Trunk Highway 2 about 15 miles west
of Bemidji that will satisfy the requirements for an SPS-5. The
RCOC conducted a preliminary site visit in October. The purpose
of the visit was to review the site information and determine if
there were enough potential sections available for a SPS-5 site and
to lay out the sections in the field.

An initial meeting was held with District 2 staff at the district
office. The purpose of the meeting was to review the purpose of
SHRP and SPS with the staff, review the project and select
potential locations for sections. Ten section locations were
identified while inspecting the plans and profile for the project.
These sections were then located and inspected in the field.

This report describes the project, its location, and suitability
with regard to the controlling factors used for the selection of
the sites.

Location maps, section diagrams, and other support graphics are at
the end of the report. A copy of the draft '"SPS-5 CANDIDATE
PROJECT NOMINATION AND INFORMATION FORMS" are alsc included.



PROJECT DESCRIPTION
Climatic zone

The project is located in northern Minnesota on Trunk Highway 2
about 10 miles west of Bemidji. (A general location sketch in

included in the back.) This puts the project into the wet freeze
category. The annual rainfall at Bemidji is about 24 inches per
year. The depth of frost under the roadway used for design

purposes was 6.5 feet. The actual depth of frost penetration can
vary somewhat from year to year. Northern Minnesota is one of the
coldest areas in the continent United States.

Project location

The project of interest is in the westbound lane of TH 2 between
mileposts 95 and 106. Significant items regarding the project
location are:

- TH 2 1is the major east west highway c¢rossing northern
Minnesota. It connects the agricultural areas of northwestern
Minnesota and northern North Dakota with the port of buluth.
It is the predominant truck route for hauling grain to Duluth.
The heavy haul is in the eastbound direction. There 1is
however, enough loading in the westbound direction to qualify
at the minimum KESAL per year value.

- There are no General Pavement Studies (GPS) sections within
the project 1limits. However, there is a GPS section at
milepost 114 in the east bound lane. There are two other GPS
sections on TH 2 in Minnesota, one about 100 miles to the east
and one about 40 miles to the west. (GPS 274040 and 274050
respectively). There is also GPS 271016 on TH 71 just north
of TH 2 near Bemidji.

~ A permanent Weigh-in-Motion station has been installed in both
lanes of TH 2 Jjust west of MP 116. The station has been in
operation for about 4 years. A separate plezo WIM is being
proposed to be installed within the project limits because of
the potential traffic changes between the permanent WIM
station and the SPS-5 site.

- The limits of the construction project is Shevlin to Wilton.

Subgrade Soils

The east half (approximately) of the project is on coarse grained
soils and the west half is on fine grained scils. The coarse
grained soils are predominately poorly graded fine sands to loamy
fine sands. The fine grained soils are predominately loamy and
sandy clays.



The field borings results are as follows:

Station 466+00 8' Lt. W.B. C/L.
0.0 - 7" Bit.
7" - 1.8 LS&G BWN -
1.8 - 2.2 SL BWN
2.2 - 5.0 CL GR VERY FIRM

Station 351400 8' ILt. W.B.L. C/L
0.0 - 7" BIT.

7" - 1.8 LS&G BWN -

1.8 - 3.0 CL GR

3.0 - 3.6 CL-C GR VERY FIRM

3.6 - 5.0¢C GR BWN VERY FIRM

Station 329+00 7' Lt. W.B.L. C/L
0.0 - 7" BIT,
7% - 3.7 LS&G BWN™
3.7 - 5.0 LCS BWN

Station 314400 7' Lt. W.B.L. C/L
0.0 - 7" BIT.

7" - 1.7 LS&G BWN

1.7 - 2.2 CL BWN MOIST
2.2 - 4.0 CL-C GR VERY FIRM
4.0 - 5.0 CL GR

Station 312+96 7' Lt. W.B.L. C/L
0.0 - 7" BIT.

7" - 1.7 LS&G BWN
1.7 - 2.7 CL BWN
2.7 - 4.5 LS BWN
4.5 - 5.0 LS&G BWN

Pavement Section

The pavement sections shown in the plans are as follows:

fine grained coarse dgrained
wear 1.5 inches 234T\™M 1.5 inches 2341
binder 2.0 inches 2341/¥® 2.0 inches 2341
bit. base 3.5 inches 2331)» 3.5 inches 2331
cr. stone 6.0 inches cl.6) 6.0 inches c¢l.6
agg. subbase 12.0 inches cl.4) 1.5 inches cl. 5
1

2.0 inches select granular

S.N. 4.56 3.69

Note that the auger borings show agreement with the plan
thicknesses for the total asphalt thickness but the aggregate base
thickness found in the borings are less than the 18 inches shown
in the plans. The top of subgrade should have been at 2.1 feet but
was found in the borings to be between 1.7 and 1.8 feet. If the
aggregate base material is of the 0.14 coefficient quality, the



total SN will be about the same as the section shown on the plans.
The boring at station 329+00 was near a culvert and shows the
presence of granular bedding. The closest section ends at station
328+50 and should be out of the taper (see culvert detail and
culvert treatment discussion).

The structural coefficients used to calculate the SN for the cross
section shown in the plans are 0.44 for the wear, 0.36 for the
binder and bit. base, 0.14 for the c¢r. stone and 0.09 for the
subbase. No credit was given to the select granular in the coarse
grained soil since it is essentially the same as the subgrade. The
section used in the area with fine grained soils fits within the
0.8 to 1.2 of required SN for a reasonable range of soil strengths.
A plot of the required SN for a range of soil strength and
confidence levels is included. The strength of the soil is not
known at this time. An assumed level of 8000 psi would be a
reasonable guess for now. The required SN for a 0.95 confidence
level and 8000 psi soil is 4.87. The level of confidence used in
the design equation can stretch the limits a bit, particularly with
a confidence of 50% used in the design thickness determination.

Subgrade Construction

The embankment construction procedure used by Mn/DOT is to remove
and replace all material to a depth of about 5 or 6 feet below
grade. The subgrade excavation is termed a compaction subcut. It
is used to minimize differential frost heave by blending and
compacting a uniform soil in the embankment. It also is used to
provide a well compacted embankment on which to construct a
pavement. The densities are usually specified to be 100% of T-99
standard proctor in the upper three feet of the embankment. Cuts
and shallow fills are treated by this procedure. A compaction
subcut was used on this project. Normally, the A and B horizon
soils are removed and the C horizon socils removed to a specified
depth below the final grade. The C horizon soils are placed back
in the embankment in thin (normally 6 inch) compaction lifts.
Additional materials as needed are obtained from ditch cuts or
borrow pits.

Culvert Treatments

The bedding treatment used for the culverts on this project called
for a select granular material to be placed from the bottom of the
bedding, tapering up to the elevation of the centerline of the
culvert at the rate of 20 to 1. A sketch of the treatment detail
is included at the end of this report. This limits the placement
of the sections. They cannot begin or end near a culvert or else
the select granular will exist under the pavement section.
Sections A and B had t¢ be moved together to avoid the potential
of overlapping the granular fill.



SECTIONS

Ten sections were selected, located and marked in the field. Table
1 lists the section stationing. Table 1 also lists the suggested
treatments for each section. Several of the sections could not be
overlaid with 5 in. of asphalt because of grading restrictions
caused by lawns along side of the road. The grading restrictions,
along with the thickness tapers, limits the flexibility of where
the treatment can be located.

Table 1 alsc contains a summary of the condition of each of the
sections. The common distresses are transverse cracks, bleeding,
weathering, and a small amount of alligator cracking. There is
some variation in the distresses from section to section. We do
not have the ability to adjust the treatments according to
condition, nor do we want to do that.

Other available section locations
There are six additional locations available within the limits of

the fine grained soil that do not have culverts or cut-fill
transitions. These are as follows:

Stationing Cut or fill

375+00 to 380+50 Shallow fill (0 - 8')
401+00 to 407400 1' - 2' cut

410400 to 415+00 1t - 2' cut

418+50 to 423+50 3" - 7' fill

449+55 to 455+00 at grade to 2' fill
477400 to 482450 3" - 4' fill

Within the limits of the coarse grained soil, there are possible
locations available for 17 sections. If there is an interest to
evaluate any sections in the coarse grained sells, there is an
opportunity for that also.

State sections

Two sections are presently proposed by the state to evaluate the
treatment of severe transverse cracks. One section is between
stations 528+00 and 532+00. This section will receive a crack
repalir treatment, likely a mill and patch type of repair. The
second 1is between stations 538400 and 542+00 (400 feet) which will
get the normal tight blading and overlay treatment. The pavement
in this area has a higher amount of severe transverse cracks.
Treatment of transverse cracks 1is of particular interest to
Minnesota because of the roughness that is due to the dip that
forms at the crack. The roughness is often corrected by an
overlay.

Other data availlable not vet received

Mn/DOT has historical condition data consisting of Mays Meter
measurements, condition data consisting of surface distress surveys



at sample areas within the project bounds and deflection data. The
deflection data may have been obtained with a Dynatest FWD, a Model
2000 Road Rater, Benkelman beam or all three. Rut depth and
profile measurments should also be available. These were obtained
with the South Dakota profile built by Mn/DOT with three sensors.
One sensor is located over the center of each wheelpath and the
third sensor is located between the wheelpaths. The rut depth is
related to how high the between wheelpath readings are over the
line between wheelpaths.



LTPP TEST SITE LOCATIONS
MINNESOTA
GENERAL PAVEMENT STUDIES

274050

271016
SPS-5 sesa

BEMIDJI

274040

[£]. Soasonal Site

276251
uUs 10 DETROIT 8P8-3

LAKES

DULUTH
5 ,271028 usa2

easonal Sile
8P8-3

£L1018.

276064 [

271019
Mn/Road ™

{11 GP8 Sections
8 AC &7 PCC

279075

§%

TWIN CITIES

273003 @

MANKATO ROCHESTER

274082 @
1-90

276300

GHUSERS\EHPAMAPS\GPS\NC_MN.CH3
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275076

274033

May 1994




~— GPS 274050 WB ' ... ] | SOLWAY; :
Fdime :

T

NI

LI BN

f A\
| . _ = i
H . . I T :\ '.h e . (\_‘_‘:/—. =
= CLEARWATE®R | |: L R o << T o N
i Borar l \‘\. - il
. - Nedun
| \ N | 1 ! -
| say L | H fu E LT R A MI
L] . L‘ - . f‘ s .
N B ( N ‘
Poomb - SV
i "‘.. ¥ ‘_.il . &,{.’ 19 .oa . T
l . o ' n
' SHELVIN i . o

[N}

T L AN

1 A e QBBMIDJI
g —_ GPS 271023,
[ \R Mo
| _
|

| SRy

LOCATION| -

PS 274040 WB

AR

A oD g

- SERRERE

. 5135::=§f

Z g orfirifiie

- g il
) Pi
~ I £ed
A g
- : |
= 5 *

’

P

¢ JLOMISIA
YLOSINNIN

NOILYIHOdSNYU], 30 .LN?PU..HVdEIG




°
gi

SHEVLIN

5[?“ gz

240

L]
WTERY!

| Fed. Proj. Ne. FO0B-1H43)

i 1+~

aafﬁ“"é r
BEG. MINN. PROJ. FOOB-1 4
ZBEG 5B ISOS-OBNLZ-B}

SFEM-NORHOESILCA.
—SuaERA

TO+O0
IOIQ

=00 M

—eua—mu—‘iﬂu_,_‘_f 93 E"
SO au GV EAT-HREMFUENT-

tA- .

o PEAEA S

a0

v 330

]
§
bt

2;0!&(Rﬂl PAVEMENT INPLACE

§
§ t
£ Y :: . ;n BB .:;, 't
SO hicd —Buri "EUH‘M"HH"E =:: :,S:

3

s

%
2

mﬁ._.,,.{»we- \

BEG. MINN.PROJ. FOOB -2 {32}

END.S.P. 1503-08 (T.H.2+8)
ENDMINN. P_ROJ. FOO8-1143)

| Stste Proj. No.1303-08 (TH.2¢8)

Sheet He, 3 of 260 Shest




CE-TTYR Y

i Fed. Proj. No. FOoOB-21(32:

GALAT MOATHLRM AALADAD

, .
)
T vERL Ay *7
tu0 €L, ConsT

e e X,

g™ th
330 400 AL AT 430 J: ' 470 l 480 A%
L. ‘! S T
T ol © SREAT NORTH{AN am[
‘%\ 5‘. aven; ax v Qﬁ;i £aL.consy [ CONCRETE PAVEMENT INPLACE ¥
£ . V7 LROEAL. CONST, u«nov/m.u ) ar ZEND OVERLAY
%-9 PEG. MINN. PROJ. FOOB~-2 (33) EKD EAL.CONST OEG. C.EL_CONST
a\o " S.P 0406-09 (T H.2:8 s
why EtO SP 1503-08 (T.H.2+8) -
AT END MiNN.PROJ. FOOB -1 (43)
e :
-
o § CRANULAR-SORAGN 6150 >
-
~BUBCANDG—ENC—R B -
~SHBEAADE—E 5208 -
. w&e—ﬁeﬂ-ﬁm . . ~EOMMON 'Hmmm . .
B3 SRS et
eI SEMCULVERT-FREATHENT RIS M-GAVERT-FREATRENT-
Wmm
“"é: [ ") 5‘& }70 vy SO0 [} 430 $40

CONCRETE PAVEMENT INPLACE L

o
1
o
0,
5 |3
2 3 o
14 —- Pt S
: AGBE A D Nt A GHE EUDEAMDE—ENE—IRHES Gsmon-Ent—traarg—] M-I il ARG
¢ £né ree B”’“‘“‘*m" i frossi—ney 2L S Oagy T T vomene—vror{ ST
- L —coumon—eue——aerss— TTITIT i ‘” = g 42‘--&
48D E 4007 —46u—Sinan— NIviXl v
|-¢»mo-uwmm Foserncs % gf-‘ —tuaerete { TOMTET
a1 5l G [RELEF-S G ""'"'3 y ? s
e It E/
{ State Prej. Ms. 0406-09 (1H.248) Sheet No. 4 ~ of 260 Sher




Il st

&

| Fed. Proj. Ho. FOO 8~2032)

X
=30 0 o 70 T30 740 150 179 Z°
1Y
Lco»cmt PAVEMENT irLacE 2
‘ s
H
ND OVERLAY ¥

BEG. EBL. CONST. ¥

=

END 5.P 0406-09 (TH. 278}~

END MINN. FROJ. FOO8-2 {32}

s T JEp

Sheet No. 5 of 260 Shexts




{SELECTED MATERIAL FIR GAADING FAOM STATION 178400 TO
398400 $MALL INCLUOE ALL 3OILS ENCOUNTERED EXCEPT
TOPSOIL, PLAT, MUCK, OTHER GAGANIC SOILY AND DEBARIS. UN-

Fed, Proj. No, Fooa- 1y

FoO 8= 2{32)
. MB+00 TO  ATA,  in -
SUTABLE MATERIAL SHALL BE ELIMINATEQ FROM THE WUPPER . ZRi0o au'gg/
30" OF THE GRADING SUSGAADE IN THS SECTION, THE TOP OF € waL :
THE GRADING SUBGRADE 13 DEFINED AS YHE TOP OF ThE 30W, Lol
ENBANKMENT OF THE BOTTOM OF THE SASE. '
VARIADLE
- e - iy s ns -
bt 10.0" e 2.0 o] 30 [er] =30 |e—n20' it 1o nd’--—w
I P B it ROM 000" PR FT parem £y «
.8 sy g - 125
20eE 004" POV FI s { \ A0 004 PR IT
B.0° - Bo' Y-
PROFL
/—i\ WD(: /
1 }
— 3 -
\"-
‘ ——— w\d‘

8" -
m i

T %
Y FLANT-MOED BTUMMGLS. SURFME ~ SPEC
1v2" WLARNG COURSE WTH 1% HYDAATED LIME

":vz‘ pasE coumst — SREC.
e /PENETRATION  PRIGE. mtﬂ:mmﬂms oNLY
/5 o masE Cass 6

R LAPPRORL)

JSHOLDER

WAL COAT 0.3° BEYOND SURFACING
AGGREGATE SMOULDERING - 04353 §.

ARIABLE OCPTH AGGREGATE !MERIMG CLASS 5.

ECONG STAGE SHOULDER COM3T.

MIXTURE

I_. a5y 4

MM oan 3

St B4400 TO STA. 202100

24 MOOFED

——.——/s.mo: CORRICTION OR COMPACTION CUT {BACKAILL WITH SELECTED GRAOMNG MATERLAL) ~ EXCEPTIONSELECTED GRAMX AN BACKFLL AT THE FOLLOWING LOCATIONS]

ST, 209400 TO 29%0+00
STA. ZM#00 TO 241 +00

qQwaL, RA TRACKS
sS40 .
o ] v fd d
TN 2.
./ . i T bt A3 —em
h oy 40 . iv'l X
NS e by
1% USHECTED GRADING _J MATDRIAL
] = B-62¢ C6G—T
4" CONC.
Ly o
‘L________'i‘-_____.____-.|L. M
S§E  WEERT 'A'/ .
~CONSTRUCT ' COMCALTE WALX STA.MO+M T w00 "
4 COMC
SELECTED GRADING  WAT'L
""ﬂlﬁt’ a—— VT ]
[State Proj. No. 1503-06 8 0406-05 (THZ:8)  Sheet No. & of 250 Sheats




_—~— Top of finished surface

1 . DA - LR . . . oy B . N
R T N R . - b . et

Depth less than average trost penetration —

2 |
Deﬁ th equal to R/§or 15% of D ot . Ror$

Cu excavation is incidental

SECOND STAGE
CONSTRUCTION

D/2or R/3

%

L W = Variable width
n

I
l
— - -—

FIRST STAGE CONSTRUCTION

— Average frost penetration
to the nearast foot.

I 6:Butt

Granular Backfill

ien gth _\iariz_!ble

— Aggregate Bedding

LEGEND:

D = Qutside diameter of round pipe
R = OQOutside rise of pipe-arch

S = Qutside span of pipe-arch

Average frost depth will be determined by tha Soils Engineer
Taper ratio depends on soil and moisture candition,
Taper to be used will be recommended by Soils Engineer.

@ Depth shall be 2 feet unless recommended deeper by Soils Engineer

{ 5" min.

NOTES:

1. Excavation wili be paid for as Subgrade Excavation {(MHD 2105)
2. MHD Spec. 2451 shall apply to bedding and backfill construction
3. All granular material items are to be measured on the basis of

- compacted volume {CV).

NOTE: See Casa IV Tables 5-292.514, Casa |V Tables 5-292.515 & Case 1V
Tables 5-292.516 tor cubic yards of backfill required per lineal foot.

JREATMENT OF CENTER-LINE CULVERTS IN PLASTIC SOILS

WHERE FROST DEFTH IS BELOW THE FIRST STAGE CONSTRUCTION BASE

CASEIV

IYNNYW TYDINHI3IL £.61 71 uep

P15°T6Z-G Al 350D




TABLE 1. SPS-5 sections on T.H. 2 near Bemidji.

Sec. NO. Stationing

A 3 302+25
B B 307+75
c 2 316400
D 9 323450
E 5 330+00
F 6 342400
G 4 351+50
H 7 360+00
1 1 460+00
J 10 468+00

307+25
312475
321+00
328+50
335400
347+00
356450
365+00
465+00
473+00

0.L.

Distresses observed during initial survey

- Tentative Treatment - Allig. Raveling
Mix. Surf. Cr. Patch Weathering
Type Prep. L-sev. L-sev. L-sev.

Recycle Minimum 5 - 2000
Recycle Intensive - - 1750
Recycle Minimum - - 2000
Recycle Intensive - - 2500
virgin  Minimum S - 3000
Virgin Intensive 20 - 2500
Virgin  Minimum 207 1 3000
Virgin Intensive 0 - 3000
Hone None - - 5000
Project Project - - 5000

Yrans. Cr,

L M
21 13
26 7
15 10
21 7
21 13
17 19
17 13
1% 16
32 3
18 6

Avg.

Space Bleeding
14.7 750
15.2 1250
20.0 1250
17.9 500
14.7 1000
13.2 500
12.8 1000
13.9 1500
14.3 1000
20.0 500

Rut Depth



REQUIRED STRUCTURAL NUMBER (S.N.)

5.6
5.4
5.2

4.8
4.6
4.4
4.2

3.8
3.6
3.4
3.2

2.8
2.6

AC AASHTO 85,SPS—5 SN CHECK,12/11 /89

18K EAL's=1.615 M, S0=0.45, Po—Pt=1.4
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Minnesota Department of Transportation

Transportation Buiiding, St. Paul, MN 55155 MINNESOTA 1990

September 19, 1989

Mr. Amir N. Hanna

Strategic Highway Research Program
SPS Site Nominations

818 Connecticut Avenue, N.W.
Washington, D.C. 20006

Dear Mr. Hanna:

Enclosed is your form, *Nomination of Test Sites for SPS-5 Rehabilitation of Asphalt Concrete
Pavements®, completed for our candidate site. This site is included in a project scheduled for
construction in early 1990.

Because of the lead time necessary to include the SPS-5 requirements in the design plans, it is
important that we know as soon as possible whether this site has been selected by SHRP.

| apologize for the length of time # has taken for MR/DOT to submit a candidate, but the SPS
requirements necessitated a very extensive search for a viable site. We have not been able to identify
a SPS-6 candidate site at this time, but we continue to search.

If there are any questions or comments, please do not hesitate to call.

Sincergly,
7/

Fred V. Maurer
Pavement Management Operations
Supervisor

Enclosure:

cc: '
R. H. Sullivan
Eugene Skok

An Equal Qpportunity Employer

-



SP5-5 Nomination Form/28 Aug 89

SHEET A. SPS-5 CANDIDATE PROJECT NOMINATION AND INFORMATION FORM
STATE sz [0 7

PROJECT LOCATION

ROUTE NUMBER .
ROUTE SIGNING [] Interstate [ U.S. {] State [] County
Other
PROJECT LOCATION Start Milepost A End Milepost 77700 3
Start Station /7/P+O0 End Station £2§¢ 37

PROJECT LOCATION DESCRIPTION j,g /ﬂ/ﬂw p/?&’///}' ana’/f/a'/y‘M
[M//M[j oﬁgr/%lh,./yef ﬂy/"‘/& dt[’ /f@ﬁ:/’d\ji)

COUNTY : Gerzeants & s
HIGHWAY AGENCY DISTRICT NUMBER 2

SHRP ENVIRONMENTAL ZONE

M WET FREEZE [] WET NO-FREEZE [] DRY FREEZE _ [] DRY NO-FREEZE

SIGNIFICANT DATES
LATEST DATE OF APPROVAL NOTIFICATION FROM SHRP

CONTRACT LETTING DATE //M/ ARG, 1998
ESTIMATED CONSTRUCTION START DATE o/ /5
PROJECT DESCRIPTION
YEAR OPENED TO TRAFFIC /570
LTUMBER OF LANES (One Direction) 02.
N Divided [] Undivided
OUTSIDE LANE WIDTH (Feet) e

QUISIDE SHOULDER TYPE
[} Turf [] Granular M Asphalt Concrete |[] Surface Treatment
[1 PCC {] Curdb and Gutter Other

QUTSIDE SHOULDER WIDTH (Feet) /02

SUBSURFACE EDGE DRAINS [} Placed at initial construction [if Not Used
[] Retrofitted Retrofit Date

ASSESSMENT OF PRESENT PAVEMENT CONDITION “ Fair [} Poor

PREDOMINATE DISTRESSES

{] Fatigue Cracking [] Other Cracking [] Potholes/Patches [] Rutting
Comments Ayl SUC L E (r-f/f 6//1‘/}3




SPS5-5 Nomination Form/28 Aug B89

SHEET B. SPS-5 CANDIDATE PROJECT NOMINATION AND INFORMATION FORM

STATE ﬁ//}/} @0 z‘a

PAVEMENT STRUCTURE LAYER DESCRIPTIONS

LAYER' LAYER? MATERIAL TYPE® THICKNESS® STRUCTURAL® 4
NO. DESCRIPTION CODE CLASS CODE (INCHES) COEFFICIENT &<
1 SUBGRADE (7) — —_— _
2 N/ —— L2 0 009 o
3 D5 - __ 4. 0 0./ Y Jo
4 <z _ _ 5 0 34 A4
5 2 3 —_— — L 0B 22
6 . 0.
7 e _ - Our
8 - —_— —— o__
9 - —— — 0

NOTES

1, Layer 1 is the natural occurring subgrade soil. The existing surface will have

the largest assigned layer number.

2. layer description codes:

Original Surface . 03
Subsurface HMAC .. 04

Base Layer ........ 05 Porous Friction Course . 09
Subbase layer ..... 06 Surface Treatment ...... 10
Subgrade ........ .. 07 Embankment (Fill)} ...... 11
Interlayer ........ 08

3. Refer to Tables 1 through 4 for material class codes.

4. If subgrade depth to a rigid layer is known, enter this depth for subgrade,

otherwise leave blank for subgrade layer.

5. Enter AASHTO structural layer coefficient used in pavement design or typical

coefficient used by agency for this material. For the subgrade, enter either

AASHTO soil support value or estimated resilient modulus.



SPS-5 Nomination Form/28 Aug 89

SHEET C. SPS-5 CANDIDATE PROJECT NOMINATION AND INFORMATION FORM

STATE 0 s000 /5.

TRAFFIC DATA

ANNUAL AVERAGE DAILY TRAFFIC (TWO DIRECTION)

% HEAVY TRUCKS AND COMBINATIONS (OF AADT) 2 5¢ %;/ Eovn &
COUNT YEAR OF AADT ESTIMATE

TRAFFIC GROWTH RATE SINCE PROJECT OPENED TO TRAFFIC  (%/YR)

18K ESAL RATE IN PROPOSED $TUDY LANE (1,000 ESAL/YR) r5
YEAR OF ESAL RATE ESTIMATE /329
ESTIMATED TOTAL 18K ESAL APPLICATIONS IN STUDY LANE' {y 6/5 297

REHABILITATION INFORMATION?
PRIMARY CAUSE FOR REHABILITATION _ Kow comcls Fdon safomas defyzom
/"’/’!"""-“?f/« pattfe 82 and /OZ o~ an /)4:*7//’1)“ i
ppn fretys :ﬂ’ iy mi Ayt g A ;‘,ﬁ,r jm[.?a[-‘?‘laflft Ll getesiat

V

OVERLAY Thickness Material Type
b (Inches) Class Code
Surface Course /1 5 2/
Binder Course — -

-’

SURFACE PREPARATION PRIOR TO OVERLAY

[] Patching [] Crack Sealing [} Milling Depth of Mill

Other Zﬂ// ﬁ/:.t o//na . ﬁ/u Pl rﬁéﬁﬁéﬂ_»mL_
—%ﬁﬁéﬂf/ ¥ ;d/ 2. ,a;r/or arwa’nr' 7 on fof Lpard 1k

Ltbed Lorvsprd T Apren ZH ons dawinn _ga wm s Spuzeze,

OTHER CONSTRUCTION ACTIVITIES TO BE PERFORMED DURING REHABILITATION

NOTES
1. Leave blank if estimate is not available.
2. This Iinformation concerns the planned rehabilitatrion work to be performed by

the agency on the nen-experimental portions of the project,



” ’ SP5-5 Nomination Form/28 Aug 89

SHEET D. SPS-5 CANDIDATE PROJECT NOMINATION AND INFORMATION FORM

STATE Zﬂ{}//m/@
TEST SECTION LAYOUT
NUMBER OF TEST SECTIONS ENTIRELY ON: FILL ___ 9 cwr ___/ (»/

SHORTEST TRANSITION BETWEEN CONSECUTIVE TEST SECTIONS (Feet) 55 (9 (6)
COMMENTS ON DEVIATIONS FROM DESIRED SITE LOCATION CRITERIA
fe} / e sy ida s cute and Late. A

Fd .
J -2 Lan K cm;:,;m r///}r? ard zg:r/ pra; tdard osm TAE
cot _area . de col ic Sooton KT wihich /'f'rﬂf‘dl'ﬁa.lzc/
fﬁsr _‘j'”%»gryﬂy. L nhepiriir .

b A 5D Lot pper dedorin Gonoe B d R i

MC&!’.C@);L o ol c’o’/’;dr/ﬁ': /'-—/w/ﬂ/v‘)raa‘ri’cg 7//;'4?7%7//’1;/%
a‘u M ‘A‘ -— 5l,ﬂecye/ﬁ ‘—%ﬂ/ﬂéﬂ,’? :
LB - 5 Fecye /< - M aximor
OTHER SHRP TEST SECTIONS
DOES PROJECT CONFORM TO GPS-1 OR GPS-2 PROJECT CRITERIA? [A YEs [1 No &P /-

DOES AGENCY APPLIED TREATMENT QUALIFY FOR GPS-6B7 I YES [] NO 44568
... 1S PROJECT SUITABLE FOR SPS-3 TEST SECTIONS? ] YEs i No
IS AGENCY INTERESTED IN USE OF PROJECT AS SPS-3 SITE? . [] YES |4 NO
DISTANCE TO NEAREST GPS TEST SECTION ON SAME ROUTE (Miles) ~ /L
TEST SECTION NUMBER OF NEAREST GPS SECTION ' P7/023

SUPPLEMENTAL TEST SECTIONS
IF SUPPLEMENTAL EXPERIMENTAL TEST SECTIONS ARE PROFPOSED, COMPLETE THE FOLLOWING
TOTAL NUMBER OF SUPPLEMENTAL TEST SECTIONS 4
FACTORS TO BE INVESTIGATED

) ﬂﬁ///-m%g/gz/e fovelivy uucd LS orerte,

o

/ 4
B) I i d negasi Foucverar Lrwihs god A5V e L.
>— H L ” rd
i W ol /zz['//frf Ié'zf oy e 74:’)3 andd z?/‘f/x/éh/f




SPS-5 Construction Report
Bemidji, Minnesota

May 30, 1996
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